SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 11:18 AM

&ftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
. . 04-0120F4
D #: Const Calendar Day: Date: -Jan-
iary 468 ons . alendar Day 228 .ae 18-Jan 2013. Frld.ay 04-SF-80-13.2/13.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  04:00 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
Cable De-mob
Overview of Cable work today: =
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of suspender ropes & main Cable
- Misc work of de-mobilizing equipment
Today | was inspecting Tony Costa’s crew & James Beninghove’s crew on misc Cable work. See the
diaries of L. Woo, M. Bruce, & A. Iranmenesh for additional details of Cable field work.
- | arrived at the pier 7 office at 07:00, & was on the bridge at 07:30. At this time, Tony’s crew was
removing the high lines from above the South side-span. James’ crew was removing the hauling frame
from near the East saddle on the westbound bridge.
- | spent most of the day doing Cable wrapping punch-list inspection on the South main-span.
- From 08:30 until 09:30, | accompanied Roman Granados & ABF Engineer Adam Reeve to look at the
suspender separator that was installed yesterday on the suspender ropes at PP20S. The installation
appeared acceptable. Both halves of the zinc casting pieces were in good contact with each of the
suspender ropes. Also, the bolts were installed snug tight with tri-lock nuts. Some minor paint damage
was noticed on the suspender ropes just above the suspender separator. This was caused during
installation of the separator, & will receive some touch-up paint when the painting is done on the
suspender separators.
- At 15:10, | left the bridge.
- From 15:20 until 16:00, | wrote my diary for the day & checked email.
04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM THOMAS CERVANTES 8.00 2.00 0.00 10.00 D
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSE ALFARO 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES BENNINGHOVE 8.00 2.00 0.00 10.00 |:|
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 D
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Job Name: 04-0120F4  Inspector Name Wright, Doug Diary #: 468  Date: 18-Jan-2013  Friday
Ironworker APP JONATHON BISKNER 800 200 000 10.00 []
Ironworker APP AUGIE SOLIS 800 200 000 10.00 []
Ironworker INM CASEY LUX 800 200 000 10.00 ]
Ironworker FOR ANTHONY COSTA 800 200 000 10.00 ]
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